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Administrative Settlement Agreement and Order on Consent (AOC) for Remedial
Investigation/Feasibility Study (Docket No. V-W-07-C-864). This first report includes
activities for February and March 2007 based on the schedule identified in the AOC
for submittal of the first monthly report 60 days from the effective date of the AOC.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #1, FEBRUARY AND MARCH 2007

Significant Developments and Activities During the Period, Including Actions Undertaken
Pursuant to the AOC and SOW

On February 15, CDM forwarded a copy of the Long-Term Monitoring Sampling Plan, dated 2001, to
ARCADIS BBL.

On February 21, the United States Environmental Protection Agency (USEPA) executed the
Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility
Study (AOC) (Docket No. V-W-07-C-864). The AOC concerns the preparation and performance of
Supplemental Remedial Investigations and Feasibility Studies (SRI/FSs) at the Site.

On March 7, the USEPA forwarded the executed AOC and Statement of Work (SOW) to the KRSG.

On March 8, the KRSG notified the USEPA of the Project Coordinator for the SRI/FS, as required by
Paragraph 28 the AOC.

On March 8, the KRSG submitted the Master Schedule for the SRI to the USEPA, as required by
Exhibit A of the SOW.

On March 15, the KRSG notified the USEPA of the Contractor for the SRI/FS and provide the
Contractor's Quality Management Plan, as required by paragraph 27 the AOC. The Contractor for the
SRI/FS is ARCADIS BBL.

On March 19, the KRSG participated with the USEPA in a planning meeting regarding the Multi-Area
Quality Assurance Project Plan (Multi-Area QAPP) for the Site, as required by Exhibit A of the SOW.

On March 22, ARCADIS BBL forwarded to the USEPA a summary of the March 19 meeting regarding
the Multi-Area QAPP.

On March 23, the KRSG notified the USEPA of the subcontractors for the SRI/FS, as required by
paragraph 27 the AOC. The subcontractors included ARCADIS BBL, MATECO Drilling Company,
Prein & Newhof, and Severn Trent Laboratories, Inc. (STL).

On March 28, ARCADIS BBL forwarded to the Michigan Department of Environmental Quality
(MDEQ) a draft agenda for the April 5" meeting to discuss the long term monitoring program.

Data Collected and Field Activities Conducted During the Period

No data were collected and no field activities were conducted during this period.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #1, FEBRUARY AND MARCH 2007

Laboratory Data Received During the Period

¢ No laboratory data were received during this period.
Problems

¢ No problems were encountered this reporting period.
Actions Taken to Correct Problems

¢ No activity.

Developments Anticipated During the Next Reporting Period

e On April 2, the KRSG will request a meeting with the USEPA on May 3, 2007 to discuss the Risk
Assessment Framework (RAF) and the Peer Review SOW.

e On April 5, the MDEQ and the KRSG are scheduled to meet to discuss the long term monitoring
program.

e KRSG plans to submit the draft Multi-Area QAPP for the Site to the USEPA on April 9™, Exhibit A of
the SOW requires that the draft Multi-Area QAPP be submitted within 60 days of the effective date of
the AOC. However, the Multi-Area QAPP was developed to cover the SRI/FS activities as well as the
former Plainwell Impoundment Time Critical Removal Action (TCRA) activities and will be submitted
earlier to satisfy requirements of the former Plainwell Impoundment TCRA AOC (Section 17d).

o KRSG plans to submit the draft Multi-Area Health and Safety Plan (HSP) for the Site to the USEPA
on April 9", Exhibit A of the SOW requires that the draft Multi-Area HSP be submitted within 60 days
of the effective date of the AOC. However, the Multi-Area HSP was developed to cover the SRI/FS
activities as well as the former Plainwell Impoundment TCRA activities and will be submitted earlier to
satisfy requirements of the former Plainwell Impoundment TCRA AOC (Section 17d).

e KRSG plans to submit the draft Multi-Area Field Sampling Plan (FSP) for the Site to the USEPA in
April. Exhibit A of the SOW requires that the draft Multi-Area FSP be submitted within 120 days of the
effective date of the AOC. However, the Multi-Area FSP was developed to cover the SRI/FS activities
as well as the former Plainwell Impoundment TCRA activities and will be submitted earlier for
purposes of the TCRA project.
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